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ADS 203 – Assessing and Learning  
 
203.1  OVERVIEW 
  Effective Date: 11/02/2012 
 

USAID plans and implements programs designed to improve the development status of 
the people in the selected countries and regions around the world in which we work.   In 
order to meet these development results and to ensure accountability for the resources 
used to achieve them, USAID Operating Units must strive to continuously learn and 
improve their approach in achieving results. The purpose of strong evaluation and 
performance monitoring practices is to apply learning gained from evidence and 
analysis.  USAID must rely on the best available evidence to rigorously and credibly 
make hard choices, learn more systematically, and document program effectiveness.    
 
As outlined in ADS 200, learning links together all components of the Program Cycle.   
Sources for learning include data from performance monitoring, findings of research, 
evaluations, and analysis commissioned by USAID or third parties, and other sources.  
These sources should be used to develop and adapt plans, projects, and programs in 
order to improve development outcomes.  ADS 202 provides more detail about learning 
and adapting during the implementation of projects and programs.  This ADS Chapter 
focuses on carrying out the monitoring and evaluation components of the Program 
Cycle.  In this process, USAID Operating Units must establish systems, methods, and 
practices for ensuring that quality evaluation and performance monitoring practices 
directly inform their implementation and adapting as well as contribute to Agency 
decisions and learning.   
 
Performance monitoring and evaluation are mutually reinforcing, but distinct, practices. 
It is important to understand the difference between performance monitoring and 
evaluation, as each performs different functions: 
 

 Performance monitoring is an ongoing process that indicates whether desired 
results are occurring and whether Development Objective (DO) and project 
outcomes are on track. Performance monitoring uses preselected indicators to 
measure progress toward planned results at every level of the Results 
Framework continuously throughout the life of a DO. 
 

 Evaluation is the systematic collection and analysis of information about the 
characteristics and outcomes of programs and projects as a basis for judgments 
to improve effectiveness, and/or inform decisions about current and future 
programming.  Evaluation is distinct from assessment, which may be designed to 
examine country or sector context to inform project design, or an informal review 
of projects.  Evaluation provides an opportunity to consider both planned and 
unplanned results and to reexamine the Development Hypothesis of the DO (as 
well as its underlying assumptions) and to make adjustments based on new 
evidence.  
 

 

http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/200/202
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203.2   PRIMARY RESPONSIBILITIES 
  Effective Date: 09/01/2008 

 
For specific responsibilities of various USAID Missions and Regional Platforms, see 
ADS 200.2. 
 
203.3   POLICY DIRECTIVES AND REQUIRED PROCEDURES  
   
203.3.1  Evaluation 
  Effective Date: 01/17/2012 

 
Evaluation is the systematic collection and analysis of information about the 
characteristics and outcomes of programs and projects as a basis for judgments to 
improve effectiveness, and/or inform decisions about current and future programming.  
Evaluation is distinct from assessment, which may be designed to examine country or 
sector context to inform project design, or an informal review of projects.  
 
The purpose of evaluations is to ensure accountability to stakeholders and to learn to 
improve effectiveness.  Evaluations may be undertaken at any level of a Mission’s 
portfolio, from an individual award, to a project, to a Development Objective. 
 
Evaluations ensure accountability to stakeholders by measuring project effectiveness, 
relevance and efficiency, disclosing those findings to stakeholders, and using evaluation 
findings to inform resource allocation and other decisions. For evaluation to serve the 
aim of accountability, metrics should be matched to meaningful outputs and outcomes 
that are under the control, or sphere of influence, of the Agency. 
 
Evaluations that are well designed and executed can also systematically generate 
knowledge about the magnitude and determinants of project performance, which can be 
used to inform and improve project and strategy design and implementation. Learning 
requires: 
 

 Careful selection of evaluation questions to test fundamental assumptions 
underlying project designs,  
 

 Methods that generate findings that are internally and externally valid, and 
 

 Systems to share findings widely and facilitate integration of the evaluation 
conclusions and recommendations into decision-making. 

 
To facilitate sharing evaluation findings, evaluation reports must be submitted to 
USAID's central document repository, the Development Experience Clearinghouse 
(DEC), within three months of the evaluation’s conclusion (see EvalWeb). 
 
 
 

http://www.usaid.gov/ads/policy/200/200
http://dec.usaid.gov/partners/evalweb/
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203.3.1.1 Impact and Performance Evaluations 

Effective Date: 01/17/2012 

 
Evaluations at USAID are categorized as either impact or performance evaluations.  
 

a) Impact evaluations measure the change in a development outcome that is 
attributable to a defined intervention. Impact evaluations are based on models of 
cause and effect and require a credible and rigorously defined counterfactual to 
control for factors other than the intervention that might account for the observed 
change. 
 

b) Performance evaluations often incorporate before-after comparisons, but 
generally lack a rigorously defined counterfactual. Performance evaluations focus 
on descriptive and normative questions:  

 

 What a particular project or program has achieved;  
 

 How it is being implemented;  
 

 How it is perceived and valued;  
 

 Whether expected results are occurring; and  
 

 Other questions pertinent to program design, management, and 
operational decision-making.  

 
Required evaluations (i.e. for large or pilot projects, ADS 203.3.1.3) at USAID must be 
led by an external team leader, managed in most cases by Program Office staff and 
supported by Development Objective (DO) team members, other knowledgeable 
members of a USG Operating Unit, or partner organizations.   
 
In addition to required evaluations, USAID Missions/Offices are encouraged to conduct 
internal or self-evaluations as needed for management purposes or organizational 
learning.   
 
203.3.1.2  Basic Organizational Roles and Responsibilities 
  Effective Date: 01/17/2012 

 
Figure A below illustrates the evaluation roles and responsibilities of USAID program 
and technical offices.  
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Figure A: Roles and Responsibilities  
 
 

 
 
 
 
 
 

Program Offices  Technical Offices  

Leadership Identify an evaluation point of contact 

Ensure planning for evaluation questions  
in context of CDCS development 

Ensure adequacy of Evaluation section  
of Mission portfolio wide PMP 

Ensure M&E Plans are incorporated into  
Project Designs 

Ensure that final scopes of work for  
external evaluations adhere to standards  
in Section 4 of Evaluation Policy 

Provide relevant technical  
support to ensure that   
SOWs address standards   
of the Evaluation Policy 

Manage, in most cases, required  
external evaluations  

Organize in-house peer technical reviews  
to assess quality of evaluation SOWs  
and draft reports 

Participate in peer technical  
reviews 

 
 

Prepare a Mission Order on evaluation  
describing context-specific approaches 

Reporting  & Knowledge  

Management 

Include evaluation reporting and plans in the Performance Plan and   
Report annex on evaluation 

Warehouse evaluation data 

 

Develop a budget estimate for evaluations 

Evaluation Scopes of  

Work and Evaluation  

Reports 

Evaluation Technical  

Support 

 

Training & Learning 

Invest in training of key staff 

Actively encourage staff to participate in an evaluation community   
of practice 

Planning 

Allocate program funds for external evaluations (Goal: three percent   
of USAID Mission/Office’s total program budget) 

Provide relevant technical  
support to development of  

evaluation questions, PMPs  
and M&E Plans 



11/02/2012 Partial Revision 
 

8 

Text highlighted in yellow indicates that the material is new or substantively revised. 

 
203.3.1.3  When Is an Evaluation Appropriate?  
   Effective Date: 01/17/2012 
 

Each USAID Mission/Office is required to conduct at least one evaluation of each large 
project it implements. For these purposes, a “large project” is one that equals or 
exceeds in dollar value the mean (average) project size for each Development 
Objective (DO) for the USAID Mission/Office (Washington Operating Units are 
exempted from this requirement as ADS 201 guidance on projects applies only to field 
operating units).  All field Operating Units (OUs) should calculate the average project 
size at the Development Objective (DO) level (formerly known as a Strategic Objective 
or Assistance Objective).  Use the definition for project provided in ADS 200. The goal 
of this approach is to ensure that major projects in each DO undergo evaluation, even 
when a DO is a relatively small share of an OU’s budget.  Missions can use several 
means of calculating a large project. The main principle is that Missions conduct an 
appropriate analysis to determine the mean project size and document their analysis.  
For more information on calculating the mean project size, please see the Evaluation 
Policy FAQs posted on ProgramNet. 
 
In cases where there are factors that make it difficult to calculate mean project size – for 
example, when many projects are co-funded with other USG partners – USAID 
Missions/Offices should consult with PPL/LER to determine an appropriate means of 
calculation.  
  
Additionally, any activity within a project involving untested hypotheses or 
demonstrating new approaches that are anticipated to be expanded in scale or scope 
through USG foreign assistance or other funding sources will, if feasible, undergo an 
impact evaluation. If it is not possible to effectively undertake an impact evaluation, 
USAID Missions/Offices may undertake a performance evaluation, provided that the 
final evaluation report includes a concise but detailed statement about why an impact 
evaluation was not conducted.   
 
Regardless of whether an impact or performance evaluation is selected, the evaluation 
should be integrated into the design of the project.  Any activity or project designated as 
a “pilot” or “proof of concept” will fall under this requirement. 
 
For USAID Missions engaged in the preparation of a three- to five-year Country 
Development Cooperation Strategy (CDCS), mission leadership must identify at least 
one opportunity for an impact evaluation for each DO as well as high priority evaluation 
questions for each DO.  Identifying key evaluation questions at the outset will improve 
the quality of the project design and guide data collection during implementation. 
 
USAID Missions/Offices are encouraged to identify opportunities for evaluations at the 
program or sector level.  This is particularly valuable in a period preceding the 
development of a new strategy.  
 

http://www.usaid.gov/ads/policy/200/200
http://programnet.usaid.gov/
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USAID Missions/Offices may evaluate additional projects for learning or management 
purposes, at any point in implementation.  Evaluations should be timed so that their 
findings can inform decisions such as exercising option years, designing a follow-on 
program, creating a country or sector strategic plan, or making a policy decision. In the 
course of implementing a DO, the following situations could serve as triggers for an 
evaluation:  
 

 A key management decision is required, but there is inadequate information to 
make it;  
 

 Performance information indicates an unexpected result (positive or negative) 
that should be explained, such as unanticipated results affecting either men or 
women (Refer to gender analysis conducted per ADS 201);  
 

 Customer, partner, or other informed feedback, such as a contractor 
performance evaluation required by the Federal Acquisition Regulation (48 CFR 
Subpart 42.15) and USAID Acquisition Regulation (48 CFR Subpart 
742.15)(ADS 302.3.8.7), suggests that there are implementation problems, 
unmet needs, or unintended consequences or impacts;  
 

 Issues of sustainability, cost-effectiveness, or relevance arise;  
 

 The validity of Results Framework hypotheses or critical assumptions is 
questioned, for example: due to unanticipated changes in the host country 
environment; or  
 

 Periodic Portfolio Reviews have identified key questions that need to be 
answered or require consensus.  

 
203.3.1.4  Planning Evaluations  
  Effective Date: 01/17/2012 
 

Missions should be actively involved in evaluation planning to ensure the final product is 
useful. Stakeholders should be consulted to assist in prioritizing the evaluation 
questions.  Evaluations may directly involve ultimate customers in data collection and 
analysis. Regardless of an evaluation’s scope, the planning process should involve the 
following steps:  
 

1. Clarify the evaluation purpose (including what will be evaluated, who wants 
the information, what they want to know, and how the information will be 
used);  

 
2. Review and understand the development hypothesis as a basis for identifying 

evaluation questions;  
 

http://www.usaid.gov/ads/policy/200/201
http://www.usaid.gov/ads/policy/300/302
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3. Identify a small number of key questions and specific issues answerable with 
empirical evidence;  

 
4. Consider past evaluations and research that could inform project design and 

evaluation planning;   
 

5. Select evaluation methods that are rigorous and appropriate to the evaluation 
questions, specify methods with sufficient detail that findings will be 
reproducible; and 

 
6. Plan for data collection and analysis, including gender issues.  

 
These plans will be used to inform evaluation statements of work. 
 
The scope of an evaluation will vary according to available management information 
needs and resources. During the design phase of each project, Missions will give 
consideration to the evaluations that will be undertaken, and identify key evaluation 
questions at the outset.  This will improve the quality of the project design, guide data 
collection during implementation, and ensure evaluations are planned and used to 
inform decisions. 
 
Significant attention is required to ensure that baseline data, including sex-
disaggregated data, are collected using high-quality methods early in the project 
lifespan, before any significant implementation has occurred. Working closely with the 
Program Office, project managers will ensure that implementing partners collect 
relevant monitoring data and maintain data and documentation that can be accessed for 
future evaluations.  
 
Evaluations will address the most important and relevant questions about project 
performance. The importance and relevance will be achieved by explicitly linking 
evaluation questions to specific future decisions made by USAID leadership, partner 
governments, and/or other key stakeholders. 
 
Most evaluations will be conducted by external experts and managed by Program Office 
staff, with support from DO team members, other knowledgeable members of a USG 
Operating Unit, or partner organizations.  Required evaluation teams (for large or 
innovative projects) will always be led by an independent expert outside USAID, with no 
fiduciary relationship with the implementing partner. To the extent possible, evaluation 
specialists with appropriate expertise from partner countries, but not involved in project 
implementation, will lead and/or be included in evaluation teams. 
 
In cases where impact evaluations are undertaken to examine the relationship between 
an intervention or set of interventions and changes in key development outcome, a 
parallel contractual instrument may be established at the inception to accompany 
implementation. That contractual instrument will include sufficient resources for data 
collection and analysis. Under unusual circumstances, when a separate arrangement is 
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infeasible, implementing partners may subcontract an impact evaluation of a project 
subcomponent. 
 
The USAID Mission/Office Program Office should manage evaluations. USAID 
Mission/Office management may make exceptions under unusual circumstances. 
Exceptions must be documented in the Mission’s overall Performance Management 
Plan (PMP).   
 
USAID Missions/Offices should devote approximately three percent of total program 
funding, on average, to external evaluation.   
 
203.3.1.5  Statement of Work  
  Effective Date: 01/17/2012 

 
A statement of work (SOW) will be needed to contract out evaluations to external 
entities. The SOW provides the framework for the evaluation and communicates the 
research questions. The Contracting Officer may have to place restrictions on an 
evaluation contractor’s future work. For more information, see ADS 302,  (specifically 
section 302.3.4.5 Organizational Conflicts of Interest and Contract Information 
Bulletin (CIB) 99-17) or http://www.usaid.gov/business. 
 
A well-written statement of work should: 
 

1. Describe the specific intervention, project/program, or process to be 
evaluated; 

 
2. Provide a brief background on the development hypothesis and its 

implementation; 
 

3. Identify existing performance information sources, with special attention to 
monitoring data; 

 
4. State the purpose of, audience for, and anticipated use(s) of the 

evaluation; 
 

5. Identify a small number of evaluation questions that are relevant to future 
decisions and answerable with empirical evidence; 

 
6. Identify all evaluation questions for which gender-disaggregated data are 

expected; also identify questions for which an examination of gender 
specific or gender differential effects are expected; 

 
7. Identify evaluation method(s) that will generate the highest quality and 

most credible evidence on each evaluation question, taking time, budget, 
and other practical considerations into account and specify methods with 
sufficient detail; 

 

http://www.usaid.gov/procurement_bus_opp/procurement/cib/pdf/cib9917.pdf
http://www.usaid.gov/procurement_bus_opp/procurement/cib/pdf/cib9917.pdf
http://www.usaid.gov/business
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8. Describe how data collected on evaluation questions will be analyzed; 
 
9. Describe strengths and limitations of the evaluation methods; 

 
10. Specify the evaluation deliverable(s) and their timelines and logistics, 

including requirements for the transfer of data to USAID and expectations 
concerning evaluation team involvement in the dissemination of evaluation 
results; 

 
11. Clarify expectations about the methodological and subject matter 

expertise and composition of the evaluation team, including expectations 
concerning the involvement of local evaluation team members (one team 
member should be an evaluation specialist); 

 
12. Describe intended participation of USAID staff, implementing partners, 

national counterparts or customer/beneficiaries in the design or conduct of 
the evaluation; 

 
13. Address scheduling, logistics and other support; 

 
14. Clarify requirements for reporting and dissemination, including mandatory 

inclusion of Appendix 1 of the Mandatory Reference on Evaluation; and  
 

15. Include a budget. 
 
For more information, see the Evaluation Statement of Work Checklist: 
http://www.usaid.gov/policy/evalweb/evaluation_resources.html. 
 
203.3.1.6  Evaluation Methodologies 
  Effective Date: 01/17/2012 

 
Evaluations will use methods that generate the highest quality and most credible 
evidence that corresponds to the questions being asked, taking into consideration time, 
budget, and other practical considerations. Both qualitative and quantitative methods 
yield valuable findings, and a combination is often optimal.  
 
Depending on the scope, purpose, and key questions of the evaluation, the design and 
the types of methodology used may be relatively simple or more complex. For impact 
evaluations, USAID Missions/Offices should use experimental methods (randomization) 
or quasi-experimental methods. For performance evaluations, a mix of qualitative and 
quantitative methods applied in a systematic and structured way is optimal.  
 
A number of tasks involved in all evaluations – measuring outcomes, ensuring the 
consistency and quality of data collected, establishing the causal connection between 
activities and outcomes, and identifying the influence of extraneous factors – raise 
technical or logistical problems that may not be easy to resolve. Therefore, when 

http://www.usaid.gov/policy/evalweb/evaluation_resources.html
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selecting among evaluation methods, USAID Missions/Offices should consider issues 
such as:  
 

 The nature of the information, analysis, or feedback needed;  
 

 Cost-effectiveness;  
 

 Cultural considerations;  
 

 The timeframe of the management need for information;  
 

 Time and resources available; and  
 

 The level of accuracy required.  
 
Careful consideration will help minimize unexpected technical or logistical problems.  
 
If the purpose of the evaluation is to establish the impact of a project and if there are 
sufficient resources (funding, time, and technical expertise), more complex evaluation 
designs involving randomized techniques may be used. Randomization is best 
established at the beginning of a project as it may be difficult to define “pure” control 
groups after project implementation has begun. Two factors should be considered 
before embarking on this type of evaluation:  
 

(1)  The importance of maintaining control and treatment groups throughout 
implementation, and  

 
(2)  The need for a particularly high standard of data quality in order to 

maintain the integrity of the evaluation design. 
 
Before settling on any particular method, evaluators should determine the extent and 
quality of existing data sources and potential biases, and take steps to minimize bias. 
USAID Missions/Offices should be as rigorous as possible in the evaluation data 
collection and analysis, regardless of the methodology.   
 
Evaluation methods should use sex-disaggregated data and incorporate attention to 
gender relations in all relevant areas. Methodological strengths and limitations will be 
communicated explicitly both in evaluation scopes of work and in evaluation reports. 
 
203.3.1.7  Participation in Evaluations 
  Effective Date: 01/17/2012 
 

USAID Missions/Offices are strongly encouraged to include customers and partners 
(implementing partners, alliance partners, host-country government partners, and so 
forth) in planning and conducting evaluations. Evaluations will be undertaken so that 
they are not subject to even the perception of biased measurement or reporting due to 
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conflict of interest or other factors. In most cases, evaluations should be externally-led 
(i.e., a third-party contractor or grantee, managed directly by USAID), and the contract 
or grant for the evaluation should be managed by the USAID Mission/Office’s Program 
Office. 
 
For required evaluations (i.e. large or innovative), the evaluation team leader must be 
an independent expert from outside USAID, with no fiduciary relationship with the 
implementing partner.  
 
In cases where USAID Mission/Office management determines that appropriate 
expertise exists within the Agency and that engaging USAID staff in an evaluation will 
facilitate institutional learning, an evaluation team may be predominantly composed of 
USAID staff. However, an outside expert with appropriate skills and experience will be 
recruited to lead the team, mitigating the potential for conflict of interest. The outside 
expert may come from another USG agency uninvolved in project implementation or be 
engaged through a contractual mechanism. 
 
For non-required evaluations (i.e. neither large nor innovative), funding may be 
dedicated within a project design for implementing partners to engage in evaluative 
work for their own institutional learning or accountability purposes. In cases where 
project funding from USAID supports an evaluation conducted or commissioned by an 
implementing partner, the findings from that evaluation must be shared in written form 
with the responsible technical officer within three months of the evaluation’s conclusion. 
 
203.3.1.8  Documenting Evaluations 
  Effective Date: 11/02/2012 
 

Evaluation reports must meet the following criteria:  
 

1. Evaluation reports must represent a thoughtful, well-researched, and well-
organized effort to objectively evaluate what worked in the project, what 
did not work, and why. 

 
2. Evaluation reports must address all evaluation questions included in the 

scope of work. The evaluation report should include the evaluation 
statement of work as an annex. The technical officer (who is the COR 
when the evaluation is conducted by a contractor) must agree upon, in 
writing, all modifications to the statement of work, whether in technical 
requirements, evaluation questions, evaluation team composition, 
methodology or timeline. 

 
3. Evaluation methodology must be explained in detail and all tools used in 

conducting the evaluation such as questionnaires, checklists, and 
discussion guides will be included in an annex in the final report. 

 
4. When evaluation findings address outcomes and impact, they must be 

assessed on males and females. 
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5. Limitations to the evaluation must be disclosed in the report, with 

particular attention to the limitations associated with the evaluation 
methodology (selection bias, recall bias, unobservable differences 
between comparator groups, etc.). 

 
6. Evaluation findings must be presented as analyzed facts, evidence, and 

data and not based on anecdotes, hearsay, or simply the compilation of 
people’s opinions. Findings should be specific, concise, and supported by 
strong quantitative or qualitative evidence. 

 
7. Sources of information must be properly identified and listed in an annex. 
 
8. Recommendations must be supported by a specific set of findings and 

should be action-oriented, practical and specific, with defined 
responsibility for the action. 

 
USAID Missions/Offices must maintain appropriate documentation at the conclusion of 
any evaluation. The nature of the documentation will vary depending on the formality, 
importance, scope, and resources committed to the evaluation. At a minimum, 
documentation should highlight: 
 

1. Raw quantitative data and any code books; 
 

2. Scope and methodology used to collect and analyze data; 
 

3. Important findings (empirical facts collected by evaluators); 
 

4. Conclusions (evaluators’ interpretations and judgments based on the 
findings); 

 
5. Recommendations (proposed actions for management based on the 

conclusions);  
 
6. Disclosure of conflict of interest and statement of differences, if any; and 

 
7. If appropriate, lessons learned.  Generally, evaluations at the project level 

are not expected to produce lessons learned that are broadly generalized 
to different contexts unless they use impact evaluation methodologies. 

 
Evaluation reports should be readily understood and should identify key points clearly, 
distinctly, and succinctly. All reports should include an executive summary that presents 
a concise and accurate statement of the most critical elements of the report.  
 
Evaluation Reports must follow all USAID Branding and Graphic Standards (see 
http://www.usaid.gov/branding/USAID_Graphic_Standards_Manual.pdf). In 

http://www.usaid.gov/branding/USAID_Graphic_Standards_Manual.pdf
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addition, the cover of an evaluation report should provide enough information that a 
reader can immediately understand that it is an evaluation and what was evaluated.  As 
described in Evaluation Report How-To Note, all evaluation report covers should: 

 
1. Include a title block in USAID light blue background color;  

 
2. Include the word “Evaluation” at the top of the title block and center the 

report title underneath that. The title should also include the word 
“evaluation”; 
 

3. Include the following statement across the bottom of the cover page: “This 
publication was produced at the request of the United States Agency for 
International Development. It was prepared independently by [list authors 
and/or organizations involved in the preparation of the report]”; and  

 
4. Feature one high-quality photograph representative of the project being 

evaluated and include a brief caption on the inside front cover explaining 
the photo with photographer credit.  

 
203.3.1.9  Responding to Evaluation Findings 
  Effective Date: 01/31/2003 
 

USAID Missions/Offices should address findings and recommendations of evaluations 
that relate to their specific activities and Development Objectives (DOs). To help ensure 
that institutional learning takes place and evaluation findings can be used to improve 
development outcomes, Missions should take the following basic steps upon completion 
of the evaluation: 
 

1. Meet with the evaluation team to debrief and discuss results or findings 
and provide feedback on any factual errors; 

 
2. Review the key findings, conclusions, and recommendations 

systematically; 
 

3. Determine whether the team accepts/supports each finding, conclusion, or 
recommendation; 

 
4. Identify any management or program actions needed and assign 

responsibility and the timelines for completion of each set of actions; 
 

5. Determine whether any revision is necessary in the joint country 
assistance strategy or USAID country development cooperation strategy, 
results framework, or project, using all available information; and 

 
6. Share and openly discuss evaluation findings, conclusions, and 

recommendations with relevant customers, partners, other donors, and 
stakeholders, unless there are unusual and compelling reasons not to do 

http://kdid.org/kdid-lab/library/data-quality-assessment-checklist
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so. In many cases, the USAID Mission/Office should arrange the 
translation of the executive summary into the local written language. 

 
203.3.1.10  Sharing Evaluations to Enhance Agency Learning and Transparency 
  Effective Date: 01/17/2012 

 
Evaluation is useful when it provides evidence to inform real-world decision-making.  
Every step of USAID’s Program Cycle – from design to implementation to evaluation – 
should be undertaken from the perspective not only of achieving development 
objectives, but enriching the Agency’s knowledge base for improved policies, strategies, 
and projects.  USAID Missions/Offices will promote transparency and learning by 
sharing information about evaluations when the evaluation design is agreed upon and 
when the evaluation report has been completed. 
 
USAID Missions/Offices will provide information through FACTS Info about completed 
evaluations and the initiation of evaluations and expected timing of release of findings. 
This information will be included in the annual Performance Plan and Report (PPR) 
Evaluation Registry and communicated to the public on the USAID Web site. 
 
Evaluation reports must be provided to the Development Experience Clearinghouse 
(DEC): dec.usaid.gov within three months of the evaluation’s conclusion.  The 
evaluation reports will be accessible for use in planning and assessing other programs. 
If the evaluation was not “finalized,” the USAID Mission/Office should submit the last 
draft it received. If appropriate, the USAID Mission/Office may also submit the response 
(if any) of the DO team, USAID Mission/Office, or counterpart agency.  
 
Exception: In cases where national security considerations and/or proprietary 
information may be involved, USAID Missions/Offices may request an exception from 
this requirement. Exception requests should be submitted to the Bureau for Policy, 
Planning, and Learning, Office of Learning, Evaluation, and Research. 
 
All data sets collected by USAID or one of the Agency’s contractors or grantees for the 
purposes of an evaluation must be uploaded and stored in a central database.  The 
data should be organized and fully documented for use by those not fully familiar with 
the project or the evaluation. Until this database is established, data can be submitted to 
DevelopmentData@usaid.gov.  
 
USAID Missions will encourage the utilization of evaluation findings in their Mission 
Orders and highlight evaluation findings in their Country Development Cooperation 
Strategies.  To encourage the highest quality standards of evaluations, the Bureau for 
Policy, Planning, and Learning, Office of Learning, Evaluation, and Research may 
conduct or commission technical audits of agency evaluations. These audits would 
determine whether evaluations meet the standards of the USAID Evaluation Policy, and 
how evaluation findings are being used for decision-making by USAID Missions/Offices. 
 
 
 

http://dec.usaid.gov/
mailto:DevelopmentData@usaid.gov
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203.3.2  Performance Monitoring 
  Effective Date: 11/02/2012 

 
The requirements in this section apply primarily to USAID Missions/Offices overseas.  
The requirements that apply to Washington as well as field operating units are: annual 
reporting on results (203.3.14) and conducting Data Quality Assessments on any data 
reported externally (203.3.11.3). Washington Operating Units may apply any aspects of 
203.3.3 covering Performance Management Plans and 203.3.12 on Portfolio Reviews 
that they find useful for their programs and priorities. 
 

Performance monitoring is the ongoing and routine collection of performance indicator 
data to reveal whether desired results are being achieved and whether implementation 
is on track. Performance monitoring continues throughout the life of an activity, a 
project, and a Mission’s Country Development Cooperation Strategy (CDCS). “Results” 
include Goals, Development Objectives, Intermediate Results, sub-Intermediate 
Results, Project Purpose and Project Outputs, as specified in a Mission’s CDCS or 
project Logical Framework (LogFrame). 
 
Performance monitoring bridges and informs all components of the Program Cycle, from 
the CDCS to Project Design and implementation and evaluation. Project managers and 
Development Objective (DO) teams analyze performance by comparing actual results 
achieved against the targets initially set at the beginning of a project, activity, DO, etc. 
This analysis is critical in determining the progress made in achieving the impacts and 
outcomes identified in the CDCS results framework and/or project LogFrame.  Missions 
should use this analysis and knowledge gained to confirm or refute the assumptions 
and hypotheses stated in the CDCS Results Framework or project LogFrame, in order 
to adapt projects and objectives as necessary.   
 
Performance Indicators measure a particular characteristic or dimension of strategy, 
program, project, or activity level results based on a Mission’s CDCS Results 
Framework or a project’s logical framework (LogFrame).   Performance indicators are 
the basis for observing progress and measuring actual results compared to expected 
results.   
 
Performance indicators help answer the extent to which USAID is progressing towards 
its objective(s), but alone cannot tell the manager why such progress is or is not being 
made.  Data for performance indicators are collected periodically and analyzed in order 
to inform judgments about the characteristics and outcomes of programs and projects 
as a basis to improve effectiveness, and/or inform decisions about current and future 
programming.  (See ADS 203.3.2) 
 
Context indicators measure conditions relevant to the performance of projects and 
programs, such as macro-economic, social, or political conditions, critical assumptions 
of a CDCS, and the assumptions column of project LogFrames.  Context indicators do 
not directly measure the results of USAID activities, but rather the factors that are 
beyond the management control of the Mission. For example, they can be used to 
indicate when the country context changes to the extent that the project must be 
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adapted to be successful.  Because assumptions must hold true for a strategy or project 
to be achieved, Missions should devise ways of tracking assumptions as well, either by 
identifying context indicators (i.e. percent of GDP generated by oil, specific legislation 
passed, etc) or by identifying general conditions (i.e. stability after elections, 
government statements of support for given issue, etc).   
 
203.3.2.1  Performance Monitoring Roles and Responsibilities  
  Effective Date: 11/02/2012 
 

Each USAID Mission must comply with the following set of performance monitoring 
responsibilities: 
 

 Identify a performance monitoring point of contact (POC) within the Mission 
program office. This may or may not be the same person as the evaluation point 
of contact. This individual will ensure compliance with performance monitoring 
across the breadth of the Mission’s projects, and will interact with the technical 
office staff in the Mission.  
 

 Prepare Monitoring and Evaluation (M&E) elements as part of the Country 
Development Cooperation Strategy (CDCS) process. 

 

 Prepare and update, as needed, a Mission Order on performance monitoring 
describing the context-specific approaches and expectations regarding 
performance monitoring, including roles and responsibilities of program and 
technical offices. Mission Orders on performance monitoring may be separate or 
combined with evaluation Mission Orders. 

 

 Prepare a mission-wide Performance Management Plan (PMP) covering the 
Goal, Development Objective (DO) and Intermediate Result (IR) levels of the 
Mission’s results framework after CDCS approval, and update the PMP with 
relevant project indicators as new projects are designed. 

 

 Prepare project M&E plans as part of the Project Design process. 
 

 Collect, maintain, and review performance data; review targets at least annually 
and update, if needed. 

 

 Prepare an annual report that details results achieved in a fiscal year and set 
targets for out years (Performance Plan and Report).   

 

 Complete data quality assessments for all performance data submitted to 
Washington. 

 

 Prepare data, trends, and analysis for any information needed for Portfolio 
Reviews.   
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Ultimately, it is the collective responsibility of the entire Mission for ensuring high quality 
performance monitoring.  However, each office in a Mission has a different and valuable 
role to play.  Experience has shown that the following performance monitoring roles and 
responsibilities within a Mission are typical but can be adjusted for each Mission (See 
Figure 1: Illustrative Performance Monitioring Responsiblities below). 

Figure 1: Illustrative Performance Monitoring Responsibilities 

 

 Program Office Technical Office 

Performance 
Monitoring 
Procedures 

Identify monitoring point of contact that will 
be responsible for managing the 
performance monitoring and evaluation 
processes at a Mission; prepare Mission 
Order on performance monitoring or update 
Mission Order on evaluation. 

Stay up-to-date on 
performance monitoring 
requirements and assist 
with team specific 
performance monitoring 
and evaluation 
processes; participate in 
Mission Order 
development and 
finalization. 

CDCS Ensure CDCS references the underlying 
evidentiary base (past evaluations, 
analysis, etc); and includes required M&E 
elements, such as illustrative performance 
indicators and evaluation questions.   

Develop illustrative 
performance indicators 
for each component of 
the results framework 
and evaluation questions 
for each DO.  

Performance 
Management 
Plan 

Lead the overall PMP process and serve as 
a resource for Mission requirements and 
the approval process. The Program Office 
is responsible for collecting CDCS Goal 
level indicators. Assists technical staff with 
completing Performance Indicator 
Reference Sheets. 

Develop indicators at 
DO, IR and sub-IR 
levels; develop DO 
evaluation plan; and 
finalize the relevant 
sections of the PMP.  
Ensures that 
Performance Indicator 
Reference Sheets are 
completed. 

Project M&E 
Plans  

Ensure project M&E plans meet 
requirements and are consistent with 
Mission CDCS, and are reflected in the 
Mission-wide Performance Management 
Plan. 

Prepare project M&E 
plan as part of the 
project design process. 

Activity/Award 
Level M&E 
Plans  

Serve as a resource to Contracting 
Officer’s Representatives (CORs) and 
Agreement Officer’s Representatives 
(AORs) to review or comment on activity 
level M&E plans and their contribution to 
project M&E plans and the Mission PMP.  

Approve activity M&E 
plans submitted by 
partners; ensure activity 
level plans are 
consistent with and feed 
into the project M&E 
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 Program Office Technical Office 

plan; and ensure that the 
M&E plan meets any 
contractual 
requirements.  

Collecting 
performance 
information 

Ensure each technical office or project 
manager has arranged for collection of 
indicator data, as needed.  May manage 
contracts to ensure collection of certain 
contextual or high-level indicator data. 

Ensure data is collected 
and reliable. May collect 
data directly or from 
implementers or other 
sources.  Work with 
implementers to resolve 
any problems with data 
collection.  

Maintaining 
performance 
information 

Plan, develop and maintain mission-wide 
PMP and related performance information 
systems. 

Share data with the 
program office or 
contribute data to 
performance information 
systems on a regular 
basis. 

Reviewing 
Performance 
Information 

Set up the overall Mission process for 
reviewing and analyzing performance 
results, particularly portfolio reviews.  

Review and provide 
analytical insight for data 
collected or provided by 
implementers and others 
and identify key issues 
and corrective action as 
necessary for activity, 
project, or DO 
management. Review 
performance data 
regularly, particularly 
prior to portfolio review.  
Conduct activity level 
oversight, such as site 
visits, in accordance with 
USAID policy and 
AOR/COR 
responsibilities. 

Data Quality 
Assessments  

Ensure the data reported to Washington 
meets USAID data quality standards. 
Provide input into data quality 
assessments. Flag data quality issues and 
limitations and maintain documentation on 
data quality issues.  

Lead DQAs and identify 
quality issues and 
solutions on the basis of 
the DQAs or as they 
become apparent during 
the life of the strategies 
and projects. 

Annual 
Performance 

Lead overall process, review information 
provided by technical offices, submit the 

Provide performance 
information to program 
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 Program Office Technical Office 

Plan and 
Report 

report to the Office of the Director of 
Foreign Assistance, liaise with the regional 
bureau program office.  Ensure that any 
critical revisions identified during the 
Washington PPR review process are 
completed. 

office, including both 
indicator data and 
required narrative. Help 
make critical revisions 
identified during the 
Washington review 
process. 

Annual 
Portfolio 
Review 

Review project level results and data and 
assist technical offices and project 
managers in analyzing performance data. 
Ensure high quality standards for Mission’s 
portfolio reviews and that recommendations 
and action items are documented.  Review 
and analyze DO indicators and 
identify/solicit appropriate issues for 
portfolio reviews. 

Summarize performance 
results for portfolio 
review, develop 
summary write-ups, and 
assist in completing data 
tables and trends 
analysis. 

Alignment with 
Interagency 
Data Needs  

Coordinate with other USG agencies to 
ensure consistency of PMP indicator 
selection and reporting with inter-agency 
data needs for USG Initiative Reporting 
(i.e., GHI, PMI, PEPFAR, GCC, FTF, etc). 

Coordinate at technical 
level with other USG 
agencies on data 
collection and reporting. 

 
 
203.3.2.2  Key Principles for Effective Performance Monitoring 
  Effective Date: 11/02/2012 
 

To implement performance monitoring effectively, Missions should demonstrate a 
commitment to key principles and practices that foster a performance-oriented culture. 
USAID’s credibility is enhanced when its Missions employ the following principles and 
practices as a regular part of their performance monitoring efforts: 
 

a. Plan early for performance monitoring.  Missions should plan for 
performance monitoring while developing Country Development 
Cooperation Strategy (CDCS) or project design and document 
performance monitoring in the Performance Management Plan (PMP). 
Starting early is critical because assembling the various elements of the 
monitoring system takes time. For example, when working on a 
preliminary PMP, some Missions may discover that data to measure 
performance are inadequate or unavailable. They may need to establish 
new plans to collect data that are adequate and available. 

 
b. Seek participation. USAID Missions can strengthen performance 

monitoring (and evaluation) by involving beneficiaries, partners, 
stakeholders, and other USAID and USG entities in the following 
performance management steps, for instance:  
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(1) Developing PMPs and Project Monitoring and Evaluation (M&E) 
plans;  

 
(2)  Collecting, interpreting, and sharing performance monitoring 

information and experience; 
 

(3)  Jointly defining a critical set of performance indicators;  
 

(4)  Integrating USAID performance monitoring efforts with similar 
processes of partners; and  

 
(5)  Assisting partners to develop their own performance monitoring. 

 
Missions should identify the needs for host country or local organization 
capacity building in this area at the beginning of a project or activity and 
budget adequate funds. 

 
c. Be practical and efficient. Missions should only collect and report on the 

information that is directly useful for management. More information is not 
necessarily better because it markedly increases the management burden 
and cost to collect and analyze. Where possible, Missions should align 
their performance monitoring needs with those of their host country 
counterparts, other donors, and implementing partners. This should lessen 
the overall data collection burden and help promote aid effectiveness. 
Missions should ensure that data collection and reporting requirements 
are included in acquisition and assistance instruments, and that partner 
reporting schedules provide information at the appropriate times for 
Agency and USG reporting. (For specific information on streamlining 
planning and reporting, see ADS 201mag, Interim Streamlining of 
Foreign Assistance Planning and Reporting Processes & Selected 
Findings from Surveys of Contributors and Users.) 

 
d. Be transparent. USAID Missions should share information widely and 

report candidly. Transparency involves:  
 

(1) Clearly and accurately conveying the problems that impede 
progress and the steps that are being taken to address them;  

 
(2) Communicating any limitations in data quality so that achievements 

can be honestly assessed; and  
 
(3)  Clearly communicating when results are achieved jointly with the 

host country or other development partners. 
 
203.3.2.3  Budgeting for Performance Monitoring  
  Effective Date: 11/02/2012 

   

http://www.usaid.gov/ads/policy/200/201mag
http://www.usaid.gov/ads/policy/200/201mag
http://www.usaid.gov/ads/policy/200/201mag
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Missions must include sufficient funding and personnel resources for performance 
monitoring work, including funds for capacity improvement in host country or local 
organization partners, in their budgets. Experience has shown that five to ten percent of 
total program resources should be allocated for both Monitoring and Evaluation. This 
includes the required three percent of program funds for evaluations (See 203.3.1.4).  
 
Missions must make an effort to keep the performance monitoring system cost-effective. 
USAID data collection requirements should be integrated in performance monitoring 
activities and the work plans of implementing partners. Integrating USAID and partner 
efforts reduces the burden on USAID and ensures that partner activities and USAID 
plans are well-aligned. 
 
If anticipated costs appear prohibitive, Missions should consider: 
 

 Revising the data sources and/or collection method for performance indicators, 
or selecting other performance indicators with less expensive data collection 
methods; or 
 

 Assessing and possibly modifying the relevant outcome and/or intermediate 
result statements and corresponding indicators when it is not feasible to 
accurately and reliably monitor progress at reasonable costs.  (See ADS 201 for 
a discussion of Results Frameworks, Project LogFrames and their components.)  

 
In some situations, expensive technical analyses or studies, such as the Demographic 
and Health Surveys (DHS), are vital to monitoring performance and are important 
ingredients of the development activity itself. Where possible, these studies should be 
coordinated with partners, other donors, and USAID/Washington pillar and regional 
bureaus to ensure cost-sharing and coordination with host country monitoring and 
reporting systems in accordance with Paris Declaration principles. 
 
203.3.2.4  Performance Monitoring in the CDCS 

Effective Date: 11/02/2012 
 

Each Country Development Cooperation Strategy (CDCS) must include a results 
framework with at least one, but no more than three, performance indicator(s) for the 
CDCS Goal and each Development Objective (DO), Intermediate Result (IR), and sub-
IR.  These performance indicators will be further developed and refined, along with 
baselines and targets, during the development of the Mission’s Performance 
Management Plan and the project design.  The purpose of these indicators is to allow 
Missions to track achievement of the longer-term outcomes articulated in DOs and IRs.    
 
203.3.3  Performance Management Plan (PMP)  
  Effective Date: 11/02/2012 
 

A Performance Management Plan (PMP) is a tool to plan and manage the process of 
monitoring, evaluating, and analyzing progress toward achieving results identified in a 

http://www.usaid.gov/ads/policy/200/201
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CDCS and project LogFrame in order to inform decision-making, resource allocation, 
learning, and adapting projects and programs.   
 
Each Mission must prepare a mission-wide PMP that includes performance indicators, 
baseline data, and targets for the CDCS Results Framework and project LogFrames.   
PMPs should be mission-wide rather than separate documents for each DO.  Missions 
or offices that do not have a CDCS are still required to have a PMP that covers any 
projects or activities they fund.  The mission-wide PMP differs from project level and 
activity level monitoring and evaluation plans (see ADS 203.3.4 and 203.3.5). 
 
Experience has shown that four to six months after CDCS approval is the right 
timeframe to develop PMPs that include well-defined indicators at the Goal, DO, and IR 
level. Missions should consider the following factors when setting the timeframe to 
complete their PMPs: 
 

 In order to effectively capture results during the full strategy period, baselines 
must be collected and targets must be established as soon after CDCS approval 
as possible.  This includes collecting baseline data and setting targets by sex or 
other applicable categories;  
 

  Performance Plan and Report (PPR) reporting and required data quality 

assessments necessitates that baselines be established in a timely manner; and 

 Portfolio reviews and other management needs for information necessitates that 

CDCS indicator data be available when needed for decision-making. 

Performance Indicators in the PMP will be further refined during the project design 
process (i.e. they do not have to duplicate the illustrative performance indicators 
included in the CDCS).  As new projects are designed, the PMP must be updated from 
the IR level down (or DO or sub-IR depending on where the Project Purpose is fixed); 
incorporating relevant indicators from the project M&E Plan (see 203.3.4 for project 
M&E Plan).  
 
203.3.3.1  Format and Content of Performance Management Plans 
  Effective Date: 01/22/2013 
 

There is no standard format for PMPs. USAID Missions should use a format that best 
fits their management and communication needs. The following information should be 
included in a mission-wide PMP: 
 

a. The full set of Performance Indicators to measure progress for the CDCS 
Results Framework and the project LogFrame, identified in the project M&E plan 
(ADS 203.4).  Initially, PMPs may only have indicators corresponding to the 
highest levels of a Mission’s results framework and activities from the existing 
portfolio.  As new projects are designed over time, the PMP must be updated 
with relevant indicators.  Indicators to track assumptions should be included as 
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well.  (See section 203.3.2.2 for further discussion on Standards and Criteria for 
Performance Monitoring.) 
 

b. Any Context Indicators for tracking the broader context in which strategies and 
projects are being implemented.   

 
c. Description of the data quality assessment procedures that will be used to 

verify and validate the measured values of actual performance of all the 
performance information. 

 
d. An Evaluation Plan to identify and track evaluations across the Mission and over 

the entire CDCS timeframe. Evaluation plans should include (at minimum) the 
project/activity/program to be evaluated, evaluation type, possible evaluation 
questions, estimated budget, planned start date and estimated completion date. 
For more information on multi-year evaluation plans, refer to the Evaluation 
Policy FAQs. 
 

e. A schedule of performance monitoring tasks and responsibilities that the 
Mission will conduct over the expected life of the CDCS; typical performance 
monitoring tasks include: 

 

 Collecting and analyzing data, 
 

 Assessing data quality, 
 

 Updating and revising the PMP (particularly when new projects are 
designed), and 

 

 Designing and conducting evaluations as planned/needed and following 
the Agency Evaluation Policy. 

 
f. Performance Indicator Reference Sheets for all performance and context 

indicators. Reference data for each indicator includes: 
 

 The definition of the indicator;  
 

 Its link to the Result Framework and LogFrame; 
 

 Unit of measure; 
 

 Whether and how the data must be disaggregated (by sex, age, or other 
category);  

 

 Data source; 
 

 Method of data collection, construction, and/or analysis; 
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 Reporting frequency; 
 

 Known data quality limitations, relative to the five standards of data 
quality; 

 

 Date of last DQA and DQA reviewer for all indicators that a Mission plans 
to report externally; 

 

 Responsible office and individual for collection and analysis; and 
 

 Any changes to the indicator reference data over time. 
 

Please see: http://kdid.org/kdid-lab/library/recommended-performance-
indicator-sheet. 

 
g. Tracking tables for all performance indicators to include baseline values and 

timeframes, targets and rationales for targets, and actual values.  The data tables 
must be updated, at minimum, on an annual basis.  In order to facilitate data 
analysis and use for management purposes including preparation for portfolio 
reviews, Missions are encouraged to maintain performance monitoring 
information systems that will serve as a repository and enable analysis of 
performance indicator data collected for PMPs and project M&E plans.  No one 
agency-wide system is prescribed. Basic spreadsheets or database applications 
that allow users to visualize and analyze trends in their performance data are 
preferred to keeping tables of indicator data in Word documents. Larger Missions 
are encouraged to move to automated systems.  Missions are encouraged not to 
invest in developing new systems, but to consider implementing one of several 
already in use throughout the Agency, such as Aid Tracker, or other local 
systems.  (ProgramNet includes examples.)   
 

Missions must update indicator reference data, evaluation plans, and schedule of tasks, 
as part of the Mission Portfolio Review process, or as needed to reflect changes in the 
CDCS or project LogFrames. 
 
203.3.4  Project Monitoring and Evaluation (M&E) Plans 
  Effective Date: 11/02/2012 

 
Missions must develop a Project Monitoring and Evaluation Plan (M&E) plan during 
project design, and include it as an annex to their project appraisal document (PAD) 
(ADS 201.3.9.4).  The project M&E plan serves to measure progress towards planned 
results and identify the cause of any delays or impediments during implementation.  The 
M&E Plan for the project: 
 

 Provides a framework for monitoring and evaluation that pulls together 
performance information from all activities contributing to a project; 

http://kdid.org/kdid-lab/library/recommended-performance-indicator-sheet
http://kdid.org/kdid-lab/library/recommended-performance-indicator-sheet
http://www.usaid.gov/ads/policy/200/201


11/02/2012 Partial Revision 
 

28 

Text highlighted in yellow indicates that the material is new or substantively revised. 

 

 Identifies what questions will be addressed through evaluation, sketches out 
evaluation methods or approaches, and plans any data collection additional to 
that identified for monitoring; and 
 

 Constitutes one component of a broader mission learning plan that guides 
Missions in strengthening the evidentiary base of their portfolios, speeds learning 
and adapting project implementation to achieve high quality development results 
as quickly and sustainably as possible.     

 
203.3.4.1  Project M&E Plan and the CDCS 
  Effective Date: 11/02/2012 
 

As outlined in ADS 201.3.7, the project is integrally linked to the CDCS Results 
Framework. The Mission’s results framework shows which development results will be 
achieved, and the project Logical Framework (LogFrame) shows how the results will be 
achieved.  Project Goal and Purpose Indicators should be consistent with those 
included at the relevant levels in the CDCS.   
 
203.3.4.2  Project M&E Plan and the Mission-wide PMP 
  Effective Date: 11/02/2012 
 

The project M&E plan folds into the mission-wide Performance Management Plan 
(PMP), which includes Goal and Development Objective (DO) level indicators from the 
CDCS Results Framework as well as the relevant indicators and evaluation questions 
from all project M&E Plans.  Thus, project indicators (at the Purpose and Output levels 
from the LogFrame) and evaluation questions from the project M&E Plan must be 
included in the PMP as they are developed.   Project teams should work with a 
Mission’s program office to ensure that the mission-wide PMP is regularly updated from 
new project M&E plans (see 203.3.3). 
 
203.3.4.3  Project M&E Plan: Monitoring  
  Effective Date: 11/02/2012 
 

The project shifts the focus of performance monitoring, therefore raising the focus of the 
project manager to a higher level than activities or implementing mechanisms alone.     
For example, in cases where achieving the project purpose relies on the contributions of 
another donor or actor, e.g. an anti-corruption activity (input), or policy reform on the 
part of the host government (output), even if these project contributions are in the 
Assumptions column of the Logical Framework, the Monitoring Plan should include 
indicators that track the accomplishment of those inputs and outputs.  Then if the other 
donor’s or host government’s implementation changes, the Mission is tracking that data, 
and can act quickly to adapt.   This could require new approaches to data collection 
other than requiring it from implementers, including the generation of primary data.  It 
may be that some member of the project management team has the responsibility for 
gathering data on a particular indicator directly from the other donor or host government 
entity. 

http://www.usaid.gov/ads/policy/200/201
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The Monitoring portion of the project M&E plan supports reliable data collection by 
defining indicators, sources, and methods of data collection as well as by prescribing 
the frequency and schedule of data collection and assigning responsibilities.  Clearly 
spelling these out increases the likelihood that the project will collect comparable data 
over time, even when key personnel changes. The project monitoring plan must include: 
 

 Indicators to monitor each level of the project results (Project Goal, Purpose, 
Sub-purposes (if relevant), Outputs as well as Assumptions), and provide a 
precise definition for each indicator.  The Project Goal and Purpose indicators 
should be consistent with those included in the CDCS.   
 

 Information on data sources and the methodologies of data collection.  The 
collection of baseline data should start at the beginning of project implementation 
and the plan should include the methodology for that collection. 

 

 Baselines and targets for each indicator:   

- Baselines and targets must be established for the Project Purpose 
indicators in the M&E Plan approved with the Project Appraisal Document 
(PAD). 

 
- Estimated values for indicator baselines and targets below the purpose 

level are permitted at the PAD stage but must be refined when 
implementing mechanisms are put into place. 

 

 The above information, precise indicator definitions, data sources, and data 
collection methodologies should be captured in the Performance Indicator 
Reference Sheet (PIRS) for the mission-wide PMP.  For ease of tracking, as well 
as sensitivity to Mission information management systems, it is recommended 
that Missions use one common format for documenting all of their indicator 
information (See: http://kdid.org/kdid-lab/library/recommended-performance-
indicator-sheet).    
 

The number of indicators needed to cover each level of the LogFrame will vary.  The 
minimum number of indicators needed is the amount required to demonstrate that a 
given level of the project’s results have been met, but as with indicators in the CDCS 
Results Framework, no more than three is a good rule of thumb. Missions should keep 
evaluation questions in mind when identifying indicators to ensure that a practical 
amount of data will be available for evaluations. For more information on indicator types 
and considerations of relevance and quality, please see 203.3.6 on Standards and 
Criteria for Performance Monitoring and Reporting. 
 
When pre-startup baseline data is not available, the project design team will need to 
define a plan to ensure that baseline data will be collected as soon as possible.  Once 
baselines are established, project managers must reconsider targets for each indicator.     

http://kdid.org/kdid-lab/library/recommended-performance-indicator-sheet
http://kdid.org/kdid-lab/library/recommended-performance-indicator-sheet
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Using the project monitoring plan for decision-making 
In the project design process, the Mission most likely identified possible key decision 
points that could trigger adaptation to implementation processes or even the LogFrame.  
A helpful way to determine those decision points is to use benchmarks, significant 
events or values of a performance indicator within the project to trigger some decision – 
such as funding for a new phase or geographic expansion, etc.  These benchmarks can 
be established as part of the target setting process for project indicators and can be a 
useful tool in working with partners to jointly determine sequencing of project 
components. Meeting or not meeting benchmarks could trigger closer inspection of 
assumptions or other external factors impacting implementation.  
 
Supporting consistency of indicators across implementing mechanisms in a 
project 
Missions should note that the higher levels of a LogFrame could encompass the results 
of several implementing mechanisms.  Therefore, Missions should give careful thought 
to ensure that aggregated indicators are clearly and carefully defined across all data 
sources of the same indicator to ensure that aggregation is possible.   In these cases, it 
will be critical for project managers to understand and document data collection 
methodologies, not only in their PIRS, but also in any contractual or other award 
agreements with entities collecting and reporting the data.  In the monitoring portion of 
the M&E plan, project managers should include any coordination responsibilities that 
may be needed for indicators aggregated from multiple mechanisms.   
 
203.3.4.4  Project M&E Plan: Evaluation  
  Effective Date: 11/02/2012 
 

Evaluations must be planned for during project design, as it provides several benefits. It 
ensures that evaluations are planned ahead so that they are relevant, timely, and 
useful. This is particularly important for impact evaluations which require that project 
implementation consistently respects the separation of the “target” group from the 
“control” or “comparison” group throughout the life of the project. Evaluation also 
strengthens the analytical quality of the project design process and potentially affects 
project implementation by:  
 

 Clarifying project logic and development hypotheses;  
 

 Identifying knowledge gaps and implicit assumptions; 
 

 Defining key evaluation questions that will guide identification of performance 
indicators and data collection; and  

 

 Contributing to plans to ensure learning during implementation.   
 
In order to assess a project’s success or failure, and to learn from its implementation, 
there must be a clear understanding of the project’s causal logic and LogFrame 
including: 
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 The project purpose,  
 

 The rationale for choosing the particular implementation approaches, and  
 

 How the project was expected to operate and perform.   
 
The analyses underlying a project design and the CDCS should contain all of this 
information, and could point to evaluation questions and key decision points or 
milestones, and should inform the learning from the project.     
 
The evaluation portion of the Project M&E Plan should include the following: 
 

(1) Description of what type of evaluation, if any, is required under the Evaluation 
Policy:   

 

 If the project is a “Large Project” (i.e., project funding at or above 
average dollar size for its DO), then an external performance 
evaluation is required.  External evaluation means that, at minimum, 
the evaluation team lead must be external to the Agency, 
implementers and/or project staff and the Mission program office 
manages the evaluation.  

 

 If the project is a “pilot or innovative project” that is demonstrating a 
new approach anticipated to be expanded in scale or scope through 
USG or other funding sources, then an external impact evaluation is 
required. If it is not possible to effectively undertake an impact 
evaluation, operating units may undertake a performance evaluation 
instead, but should clarify in the evaluation plan (and later in the 
evaluation report) why an impact evaluation was not conducted. 

 

 If an evaluation of the project is not required under the Evaluation 
Policy, the Development Objective (DO) team or mission leadership 
could decide to plan for an evaluation for other management or 
learning purposes. This could be a performance or impact, external or 
internal evaluation.  In this case, the Mission should consider 
identifying potential evaluation triggers in the evaluation plan (e.g., a 
specific percent of under or over performance on performance 
indicators or reaching a specified threshold in contextual indicators). 

 
(2) A limited number of key evaluation questions that are explicitly linked to 

specific future decisions made by USAID and/or other key stakeholders or 
essential elements of learning. 

 
(3) Additional summary information about the evaluation: 
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 If a performance evaluation: the evaluation plan should identify when 
it will take place during the project and provide a timeline for specific 
actions needed to draft the evaluation scope of work, procure an 
external evaluation team, and conduct the evaluation in time to inform 
specific decisions. 

 

 If an impact evaluation: project design and evaluation design must be 
developed together so that parallel contracts can be procured to bring 
on an evaluation team at the same time as the project design team and 
so that baseline data can be collected on both the treatment and 
control/comparison groups. 

 
(4) The estimated budget that will be set aside from the project budget and used 

for the evaluation. 
 

In developing the evaluation plan, Missions should revisit the monitoring plan to ensure 
that any performance indicators needed for a planned evaluation (in addition to those 
indicators already identified for performance monitoring) are collected at baseline and 
on an ongoing basis.  In developing the evaluation plan, Missions should ensure that 
baseline data collection is done prior to project implementation. Although it is always 
good practice to collect data on target and comparison groups (i.e. a group not part of 
the project), for impact evaluations, baseline data must be collected for treatment and 
control or comparison groups. (See 203.3.1.1 on Impact Evaluations) 
 
203.3.5  Monitoring Activities/Implementing Mechanisms  
  Effective Date: 11/02/2012 

 
At the activity/implementing mechanism level, implementers are expected to submit an 
activity M&E plan to USAID CORs/AORs within the first 90 days of an award (generally 
at the same time as an approved work plan) and before major activity implementation 
actions begin.  Project managers must work with CORs/AORs to ensure that all activity 
M&E plans include performance indicators that are consistent with and meet the data 
collection needs of the project M&E plan and the mission’s Performance Management 
Plan (PMP).  Activity M&E plans submitted to USAID should include only those 
indicators that the Mission needs for activity management, rather than the entire set of 
all indicators an implementer uses for its management purposes.  CORs/AORs must 
work with COs/AOs/ to ensure that solicitations include instructions to 
offerors/applicants to include costs of data collection, analysis, and reporting as a 
separate line item in their budgets to ensure that adequate resources are available.  
Monitoring for unintended results of activities should include the examination of any 
unintended negative consequences, especially those that could affect the safety of 
beneficiaries or their equitable access to assistance. 
 
ADS 202 provides more information on activity-level oversight during implementation, 
such as site visits and verifying implementer inputs and outputs. 
 

http://www.usaid.gov/ads/policy/200/202
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Figure 2 below illustrates how the various levels of M&E plans relate to the Mission’s 
overall CDCS and PMP via the Results Framework and project LogFrame. 
 
      

Figure 2 
 

 
 
203.3.6  Standards and Criteria for Performance Monitoring and Reporting   
  Effective Date: 11/02/2012 

 
Performance monitoring data is collected, as needed, throughout the CDCS lifecycle, 
but should be reported at least annually in the Performance Plan and Report (PPR).  
Missions are encouraged to use a mix of standard and custom indicators in their reports 
that adequately convey progress toward their CDCS Development Objectives (DOs).   
 
When selecting performance indicators, USAID Missions/Offices and Washington 
operating units should ensure that the selected indicators will lead to performance 
monitoring data that meet the quality standards of validity, integrity, precision, and 
reliability as described in 203.3.11.1.  In addition to these quality standards, USAID staff 
should also take into consideration how useful the selected indicators are for 
management at the relevant level of decision-making.  
 
Indicator selection is always a balance between:  
 

(1)  The quantity and quality needed for management decisions, and  
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(2)  The resources required to collect and analyze those indicators.    

 
Because there are management and financial costs involved with collecting and 
analyzing data, Missions should carefully consider what they need to understand the 
performance of their projects and progress to meet their CDCS objectives.  
Development Objective and project teams should have as many indicators in their PMP 
and project M&E Plans as necessary to ensure that progress toward a given result is 
sufficiently captured, while also being cost-effective by eliminating redundant indicators.  
In most cases, one to three indicators per result should be sufficient to assess 
performance.    
 
Data Sources 
Missions often rely on project implementers as the source of data or for collecting data 
for performance indicators; yet in selecting indicators, DO and project teams should also 
consider using other options for obtaining data (i.e. using available secondary data 
being collected by others for their own purposes or contracting with local university 
resources, think tanks, and survey firms to collect and/or analyze monitoring data).  This 
could also provide opportunities to build local M&E capacity. 
 
In cases where Missions are utilizing agreements with host government entities, other 
donors (either multi-donor or with bilateral contributions to donor programs), or local 
entities, Missions must pay careful attention at the project design stage as well as prior 
to any award negotiations to clarify roles and responsibilities with regard to indicator 
definitions, collection methodologies, and reporting. Once an implementation letter is 
signed, it is likely too late to determine what specific data collected by a government 
entity will be needed to determine project or activity progress. Carefully defining 
indicators and considering data collection methods in the project design stage is even 
more critical in these implementation arrangements.  Wherever possible, aligning 
indicators and data collection processes and timing with existing systems contributes to 
aid effectiveness goals and minimizes the reporting burden on USAID’s partners.   
 
When the implementer is a U.S. non-governmental organization recipient of a grant or 
cooperative agreement, the Mission must not require the implementer to provide data 
that is not within the parameters of program reporting limitations in 22 CFR 226.51 
(AORs must consult with the Agreement Officer as needed). 
 
203.3.7  Types of Performance Indicators   
  Effective Date: 11/02/2012 

 
a. Quantitative and Qualitative Indicators: Performance Indicators may be 
categorized by the method of data collection. Performance indicators, that are the most 
appropriate for the result being measured, should be selected. For example, the result 
“non-traditional exports increased” could be measured using the quantitative indicator, 
“dollar value of cut-flowers exported.” The result “advocacy by civil society organizations 
improved” could be measured with a purely qualitative approach, such as using a panel 
of experts to assess performance by examining a set of previously agreed 
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characteristics of “advocacy.” Quantitative indicator data typically take the form of a 
count value, a mean or median, or a percentage or ratio. Qualitative indicator data can 
often be quantified to more effectively measure the result and mitigate subjectivity.  
Several approaches to making qualitative indicators more precise include: 
 

i. Milestone Indicator: A type of indicator that measures progress 
towards a desired outcome by dividing the progress into a series of 
defined steps. The simplest form of a milestone indicator is a binary 
indicator of whether a particular discrete result has or has not been 
achieved. An example of a milestone indicator could come from a 
policy reform activity, where the first critical milestone may be passage 
of a law; a second, the establishment of an oversight agency; and a 
third, the equitable implementation of the policy. If a milestone plan will 
be used, the PMP should provide:  
 

 A clear definition of each step or milestone,  
 

 Criteria for assessing whether the step or the milestone 
has been achieved, and  

 

 An expected timeline for when each step will be 
achieved. 

 
ii. Rating Scale Indicator:  A measurement device that quantifies a 

range of subjective responses on a single issue or single dimension of 
an issue. One example of a rating scale is when survey respondents 
are asked to provide a quantified response (such as 1 to 5) to a survey 
question. If Development Objective Teams are using rating scales, the 
PMP should provide a clear definition of how the rating scale will be 
implemented and how respondents should rank their answers. 
 

b. Index (or composite) Indicators: Performance Indicators can also be 
categorized by how they address complex results. Single dimension indicators measure 
a single dimension of a result, typically phenomena with clear boundaries. An index or 
composite indicator combines two or more data sources into a single measure. 
Individual indicators are generally considered easier to interpret, more objective, and 
less prone to misuse than indices.  However, indices can be useful ways to represent 
multiple dimensions of progress if they have been carefully developed and tested, but 
the final index value may be difficult to interpret. Examples of commonly reported 
indices include couple years of protection (CYP) in population programs, the Corruption 
Perceptions Index, the Index of Economic Freedom, the Women’s Empowerment in 
Agriculture Index, and the AIDS Program Effort Index (API). If a DO or project team 
develops its own index, the methodology and procedures for data collections and 
interpretation must be included in the indicator reference data.  
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c. “Standard Foreign Assistance” Indicators: These indicators are used in the 
annual Performance Plan and Report that is required of all State and USAID Operating 
Units that spend foreign assistance. Target and result data from standard indicators, 
which can be quantitative, qualitative, and/or index indicators, become the basis of the 
Foreign Assistance Annual Performance Report and Performance Plan to Congress 
required by the GPRA Modernization Act. Standard foreign assistance indicators and 
accompanying indicator reference sheets, that further define their purpose and usage, 
are available on the Office of U.S. Foreign Assistance Resources Sharepoint site 
(http://f.state.sbu/Pages/Indicators.aspx) and are discussed in 203.3.7. Missions 
must use the standard indicators that are required as applicable for various bureau 
reporting requirements. To the extent standard indicators are useful for conveying 
program achievements to Congress or useful for performance monitoring purposes, 
Missions are encouraged to use them along with custom indicators. Detailed 
instructions on indicator selections for the Performance Plan and Report (PPR) can be 
found in the annual PPR guidance released by the Office of U.S. Foreign Assistance 
Resources each year in the Fall. 
 
203.3.8  Reflecting Gender Issues in Performance Indicators 
  Effective Date: 11/02/2012 

 
Beneficiaries of development assistance have different needs based on economic, 
social and political roles, responsibilities, and entitlements. Gender social norms, laws, 
and institutional procedures affect the ability of males and females to participate in and 
benefit from development programs.  USAID requires performance monitoring and 
evaluation to understand how these differences improve or detract from the efficiency 
and overall impact of its programs. 
 
In order to track how effectively USAID assistance contributes to gender equality and 
female empowerment, performance management plans must include gender-sensitive 
indicators and sex-disaggregated data.  All people-level indicators at CDCS, project or 
activity level must be sex-disaggregated. 
  
As defined by the three stated outcomes of the USAID Gender Equality and Female 
Empowerment Policy, data to track progress toward gender equality and female 
empowerment could come from studies of project beneficiaries (using qualitative and 
quantitative methodologies), or evaluations of project/activity performance or impact. 
Other sources may include: 
 

 National Demographic and Health Surveys,  

 Living Standards of Measurement Study Surveys, and  

 Labor Force Surveys, among others.  

Local universities and research organizations are potential sources of data and may 
also provide the ability for geographic disaggregation within a country. 
 

http://f.state.sbu/Pages/Indicators.aspx
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The USAID and State Department jointly developed Gender Key Issue output and 
outcome indicators can be found at: 
http://www.state.gov/documents/organization/101761.pdf. 
 
Please consult the following for technical assistance, more information on sources of 
data on gender equality and empowerment, and additional guidance:  
 

 USAID Mission/Office or Bureau Gender Advisor;  
 

 Bureau for Policy, Planning and Learning; and  
 

 Office of Gender Equality and Women’s Empowerment in the Bureau for 
Economic Growth, Education and Environment (E3) (See Guide to Gender 
Integration and Analysis).  

 
203.3.9  Setting Performance Baselines and Targets   
  Effective Date: 11/02/2012 

 
Every performance indicator, whether measuring a part of the CDCS Results 
Framework or project LogFrame, must have a baseline value at the beginning of the 
strategy or project and set performance targets that are ambitious, but can realistically 
be achieved within the stated timeframe and with the available resources.   
 
A baseline is the value of a performance indicator at the onset of implementation of 
USAID-supported strategies, projects or activities that contribute to the achievement of 
the relevant result.  Baseline timeframes are defined at the onset of a project or activity, 
whether that project/activity is USAID’s initial assistance in that area or a follow-on.  
This is required in order to learn from and be accountable for the change that occurred 
during the project/activity with the resources allocated to that project/activity.   
 
It is best if the indicator definitions, units of measure, and collection methodologies 
remain constant so that trend analysis may be performed from the onset of the initial 
activity to use in analysis and decision making.  If baseline data cannot be collected 
until later in the course of a Development Objective (DO), project or activity the PMP 
should document when and how the baseline data will be collected on the performance 
indicator reference sheet.  
 
As baselines are established, DO and project teams must establish targets for each 
indicator.  Targets are required to be set for performance indicators, but not for context 
indicators.   
 
A target is the specific, planned level of result to be achieved within an explicit 
timeframe with a given level of resources.  
 

http://www.state.gov/documents/organization/101761.pdf
http://www.usaid.gov/ads/policy/200/201sab
http://www.usaid.gov/ads/policy/200/201sab
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DO and project teams should keep in mind that an indicator is a neutral measure, i.e. 
primary school graduation rate. Targets add notions of quantity, quality, and time (for 
example a 5% increase in primary school graduation rate in 3 years).     
 
There are a number of ways to determine what makes a realistic yet ambitious target.  
The background analyses for the project should contain a wealth of information on 
recent past trends as well as constraints and opportunities that point toward future 
trends.   Targets should be ambitious, but achievable given USAID (and other donor) 
inputs. Missions are accountable for achieving their targets. It is critical to document the 
thinking behind targets, for later learning and adapting the project during implementation 
and to ensure continuity of information during staff transitions. Both the targets 
themselves and the justifications for the final targets should be maintained and updated 
with the indicator data in the Mission’s PMP.     
 
203.3.10  Changing Performance Indicators    
  Effective Date: 11/02/2012 

 
During project implementation, Missions may need to change or drop performance 
indicators. For example, there may be changes in program priorities or budgetary 
decisions that affect the scope/geographic focus of the Development Objective (DO) 
which would require the use of indicators different from those originally selected.  
Indicators may need to be adjusted if the indicators prove to be unsuitable, for example, 
if the effort and cost needed to collect them becomes prohibitive. Indicators may also be 
added as lessons are learned about project dynamics during implementation and 
through evaluations. Missions should be cautious about changing performance 
indicators because it compromises the comparability of performance data over time.  
 
Because missions have the authority to approve changes to PMP indicators, missions 
are responsible for documenting these changes while updating their PMPs.  At the level 
of an award, the AOR/COR documents and approves changes to the implementing 
partner’s monitoring and evaluation plan, with appropriate input from DO team members 
and project staff.  The Mission must note the reason(s) for the change, along with final 
values for all old indicators and baseline values for any new indicators.  
 
Exception.  Operating Units must consult with the Bureau of Global Health before 
making changes to any HIV/AIDS or malaria program performance indicators.  Similarly 
operating units implementing Presidential Initiatives should contact the relevant 
Bureaus/Offices before making any changes. 
 
203.3.11  Data Quality   
  Effective Date: 11/02/2012 
 

There is always a trade-off between the cost and the quality of data. USAID missions 
should balance these two factors to ensure that the data used are of sufficiently high 
quality to support the appropriate level of management decisions. Performance data 
should be as complete and consistent as management needs and resources permit.  
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203.3.11.1  Data Quality Standards 
  Effective Date: 11/02/2012 

 
Missions can use a variety of data sources for their performance monitoring needs.  To 
ensure that the quality of evidence from the Mission’s performance monitoring system is 
sufficient for decision-making, standard data quality criteria must be addressed.  High 
quality data is the cornerstone for evidence based decision-making.  To be useful for 
performance monitoring and credible for reporting, data should reasonably meet these 
five standards of data quality:  
 

1) Validity: Data should clearly and adequately represent the intended result; 
 

2) Integrity: Data collected should have safeguards to minimize the risk of 
transcription error or data manipulation; 

 
3) Precision: Data should have a sufficient level of detail to permit management 

decision-making; e.g. the margin of error is less than the anticipated change; 
 

4) Reliability: Data should reflect stable and consistent data collection processes 
and analysis methods over time; and 

 
5) Timeliness: Data should be available at a useful frequency, should be current, 

and should be timely enough to influence management decision-making. 
 
Data that do not meet these standards could result in an erosion of confidence in the 
data, or could lead to bad decision-making. Ensuring data quality requires strong 
leadership and commitment throughout the mission and should be included in the scope 
of work of any solicitation for project/activity implementation. 
 
203.3.11.2  Purpose of Data Quality Assessments 
  Effective Date: 11/02/2012 

 
The purpose of a data quality assessment is to ensure that the USAID Mission/Office 
and DO team are aware of the:  
 

(1) Strengths and weaknesses of the data, as determined by applying the five 
data quality standards, and  
 

(2) Extent to which the data integrity can be trusted to influence management 
decisions.  

 
The Government Performance and Results Modernization Act (GPRAMA) requires that  
a data quality assessment must occur for indicators, which are reported externally, at 
some time within the three years before submission. USAID Missions/Offices may 
choose to conduct data quality assessments more frequently if needed. USAID 
Missions/Offices are not required to conduct data quality assessments for data that are 
not reported to USAID/Washington. Managers are not required to do data quality 
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assessments on all performance indicators that they use. However, managers should 
be aware of the strengths and weaknesses of all indicators they collect to monitor 
performance. 
 
203.3.11.3  Conducting Data Quality Assessments (DQAs) 
  Effective Date: 11/02/2012 

 
Once the Mission has selected its indicators for monitoring various levels of program 
performance, the next step is to verify the quality of the indicator data collected.  The 
goal of the data quality assessment is to ensure that decision makers are fully aware of 
data strengths and weaknesses and the extent to which data can be trusted when 
making management decisions and reporting.  
 
The major decision point in conducting a data quality assessment is to determine what 
level of data quality is acceptable.  Managers need to consider the tradeoffs in terms of 
time and cost of pursuing data.   The standards for data quality should be tied to the 
intended use of the data, and also take into consideration the often complex and data-
poor environments in which USAID operates.  
 
There is no prescribed method for conducting a DQA.  Regardless of the approach 
taken, the DQA should examine the data in light of the five quality standards noted 
above, reviewing the systems and approaches for collecting data and whether they are 
likely to produce data of an acceptable quality over time.   Missions should not hire an 
outside expert to assess the quality of their data.  Mission staff, usually the technical 
offices, Monitoring and Evaluation staff, or project/activity implementers, as part of their 
award, can conduct the assessment, provided that mission staff review and verify DQAs 
conducted by implementing partners.   This may entail site visits to physically inspect 
records maintained by implementing partners or other partners. A recommended DQA 
checklist is included in the references as well as on ProgramNet. 
 
The Mission is responsible for identifying data quality issues and solutions as they 
become apparent anytime during the life of the activity.  A practical approach to 
planning data quality assessments will include the following steps: 
 

 Develop and implement an overall data quality assurance plan that 
includes initial data quality assessment reviews; 
 

 Decide who should be involved in the data quality assessment (DO team 
members, program office staff, implementing partners); 

 

 Maintain written policies and procedures for data collection, maintenance, 
and processes; and 

 

 Maintain an audit trail—document the assessment, including decisions 
concerning data quality problems, and the steps taken to address them. 

 

http://kdid.org/kdid-lab/library/data-quality-assessment-checklist
http://kdid.org/kdid-lab/library/data-quality-assessment-checklist
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Because GPRAMA requires data quality assessment for any indicators reported 
externally, the requirements of the annual Performance Plan and Report come into play.  
In order to ensure the quality and reliability of performance indicators for users of the 
data as well as outside auditors, it is important that Missions document the result of the 
DQA in project files as well as with the mission’s PMP.   When data do not meet one or 
more of these standards, missions should document the limitations on their DQA 
checklist as well as establish plans for addressing the limitations. Missions should file 
the completed DQA checklists with the relevant Performance Indicator Reference Sheet 
that is part of the PMP.    
 
203.3.12  Mission Portfolio Reviews   
  Effective Date: 11/02/2012 
 

A portfolio review is a key point during the implementation phase of the Program Cycle 
for Missions to use their evidentiary base to take stock of many aspects of progress 
toward their Development Objectives (DOs).  The Portfolio Review should bring 
together various expertise and sources of evidence to determine whether the DO or 
project is “on track” or if course corrections are needed to improve the chances of 
achieving results. Portfolio Reviews should lead to management decisions about the 
implementation of the DO and feed back into implementation and planning processes. If 
a USAID mission’s Portfolio Review identifies new learning, changes in the 
development context, or problems in implementation that point to possible new 
directions or approaches, the mission may need to add, change or discontinue activities 
and rethink the logic behind its project LogFrames or even the CDCS Development 
Hypothesis. 
 
Missions must conduct at least one portfolio review per year geared toward strategic 
review focused on the higher levels of the Results Framework.  This portfolio review 
examines strategic issues and determines whether USAID-supported projects are 
leading to the results outlined in the approved Results Framework.   This portfolio 
review examines the: 
 

(1) Progress towards achievement of the CDCS DOs during the past year 
and expectations regarding future progress, including the logic of the 
CDCS development hypothesis; and  

 
(2) Status of critical assumptions and game changers the role and 

potential issues with the collaboration parties (other DOs, other 
donors, govt., etc.). 

 
Mission Directors should consult with regional Assistant Administrators for appropriate 
Washington engagement in this review. 
 
USAID Missions should consider the following items as part of their strategic portfolio 
review: 
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 Status of critical assumptions and the Development Hypothesis defined in 
the Results Framework, along with the related implications for 
performance; 

 

 Country and regional trends and how the context is evolving; 
 

 Evidence that projects are leading to the achievement of the DO; 
 

 Status of cross-cutting themes and/or synergies between DOs; 
 

 Status of related partner efforts that contribute to the achievement of IRs 
and DOs; and 

 

 What has been learned during project implementation from monitoring 
data, evaluations, from partners, or other sources of evidence. 

 
Many Missions have found it useful to have two portfolio reviews a year.  It is 
recommended that Missions programming $20 million or more per year conduct two 
reviews. Missions that do so could gear one toward the DO/Strategic level and the other 
towards the project/operational level. Project/operational issues that could usefully be 
reviewed include: 
 

 Status of learning during project implementation from monitoring data, 
evaluations, from partners, or other sources of evidence; 
 

 Adequacy and feasibility of the performance indicators and targets 
selected in the Project M&E Plans; 

 

 Status of related partner efforts that contribute to the achievement of 
project purposes, including contractor performance information required 
(ADS 302.3.8.7); 

 

 Pipeline levels and future resource requirements, compliance with forward 
funding guidance, or any need for de-obligation; 

 

 Project team effectiveness and adequacy of staffing; 
 

 Vulnerability issues, related corrective efforts, and their costs; 
 

 Status and timeliness of input mobilization (such as receipt of new 
funding, procurement processes, agreement negotiations, and staff 
deployments); and 
 

 Progress on the Acquisition & Assistance Plan. 
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There is no single prescribed structure or process for conducting Portfolio Reviews, 
though a How-To Note on conducting portfolio reviews will be available on ProgramNet 
and Learning Lab. USAID Missions may define standard procedures that they find 
useful in a Mission Order.  Many USAID Missions find it particularly useful to conduct a 
Portfolio Review prior to preparing end-of-year annual reporting.  Those Missions 
conducting two portfolio reviews per year may find it useful to sequence the strategic 
review right after the operational review.   In most cases, designated staff should 
analyze a variety of program-related information and prepare issues for discussion in a 
larger group forum that includes members of the DO or project teams, the broader 
USAID Mission, and other knowledgeable members of the USG Operating Unit, or 
partners as appropriate.   
 
It is recommended that USAID Missions document the issues raised, the conclusions 
reached, next steps, and responsibilities for carrying out action items that the Portfolio 
Reviews recommended. DO teams and the Program Office must maintain these 
documents in both the team files and within the system the Mission uses for its PMP. 
 
203.3.13  Program Cycle Learning  
  Effective Date: 11/02/2012 

 
Throughout the program cycle, learning is fundamental to an adaptive approach to 
development.  While learning is not new, Missions can consider using a strategic 
learning and adapting plan to maximize development results (Specific methods, 
including some examples of Mission practice with a Collaborating, Learning and 
Adapting Approach can be found at: http://kdid.org/kdid-lab/library).  This plan can 
help the mission and implementing partners coordinate their efforts, collaborate for 
synergies, learn more quickly, and make iterative, timely course corrections. 
 
Learning encompasses a systematic and deliberate approach to:  
 

 Generate, capture, share, analyze and apply information and knowledge, 
including performance monitoring data as well as findings from evaluations, 
research, practice, and experience;  
 

 Engage with local thought leaders and development actors to complement 
context indicators with deep contextual knowledge and experience;  

 

 Coordinate efforts within the mission and among partners and other stakeholders 
to increase synergies; 

 

 Facilitate collaborative learning and extend the mission’s influence and impact 
beyond its project funding;  

 

 Combine critical analysis and periodic reflection with adaptive management 
processes and agile funding mechanisms to maintain relevance as new learning 
emerges and/or the broader context or country conditions change. 

http://kdid.org/kdid-lab/library
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Learning is a driver throughout the entire Program Cycle and its various aspects are 
covered in ADS Chapters 200-203.  As with ADS Chapters 200-203, good practices, 
specific tools, and FAQs can be found on ProgramNet/Learning Lab web sites. 
 
203.3.14  Operating Unit Annual Performance Plan and Report  
  Effective Date: 11/02/2012 

 
Assuring transparency in programs and in performance reporting is an important goal of 
foreign assistance. The annual foreign assistance Performance Plan and Report (PPR) 
calls for qualitative and quantitative data from all Operating Units (OUs) in USAID and 
the Department of State that implement programs with foreign assistance funds. OUs 
input narrative information as well as quantitative target and result data for a set of 
performance indicators they have selected from among a large menu of standard 
foreign assistance indicators.  OUs report results realized during the most recent fiscal 
year, and set performance targets for the next three fiscal years. The master list of 
standard foreign assistance indicators as well as handbooks containing indicator 
reference sheets with a full definition and description of each indicator is available at 
http://f.state.sbu/Pages/Indicators.aspx. USAID Missions/Offices are encouraged to 
include custom indicators for reporting on progress against their Development 
Objectives in their PPRs. 
 
Data from the PPR is used to justify foreign assistance programming and resource 
requests, meet statutory requirements and management reporting needs in support of 
Presidential Initiatives, and to communicate agency performance information to 
Congress and the public as required by the GPRA Modernization Act of 2010.   
 
203.3.14.1  Performance Report and Reporting Year 
  Effective Date: 11/02/2012 

 
USAID Missions/Offices must use the U.S. fiscal year (October through September) for 
all reporting purposes. If data are available on a quarterly basis from partners, host 
countries, or other agencies, the annual figures must be recalculated to reflect the U.S. 
fiscal year. An exception to the U.S. fiscal year basis is if performance data are not 
available on a quarterly basis and also are not available on the U.S. fiscal year basis; in 
that case, the local fiscal year or calendar year may be used, but report this in the “data 
limitations” as not conforming to the U.S. fiscal year.  If point data are used (such as 
Demographic and Health or other survey data) the date of the survey must be provided. 
These data must be reported in the fiscal year when the findings were first available, not 
the date of the survey itself. 
 
 
 
 
 
 

http://f.state.sbu/Pages/Indicators.aspx
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203.3.14.2  Performance Report, Other USAID Mission/Office Reporting and Data 
Quality 

  Effective Date: 11/02/2012 
 

Performance Report Data.  All USAID Operating Units must have conducted a data 
quality assessment within the past three years for all performance data reported to 
Washington.  
 
Other Reporting. The same data quality assessment standards apply to any data 
reported to USAID/Washington that will be used to report externally on Agency 
performance. 
 
203.3.14.3   Evaluation Reporting in PPR 

Effective Date: 11/02/2012 

 
All USAID Missions/Offices and Washington Operating Units are required to submit an 
inventory of evaluations conducted during the previous year in their annual  
Performance Plan and Report in the Evaluation Registry (an annex to the PPR in 
FACTS INFO).  The Registry also requires planned evaluations and estimated budgets 
for the coming fiscal year plus two out years. This is in addition to the requirement to 
submit all evaluation reports to the Development Experience Clearinghouse. 
 
 
203.3.14.4   Performance Report and Environmental Requirements 

Effective Date: 11/02/2012 

 
Each Operating Unit must include a brief summary sentence of the status of compliance 
with 22 CFR 216 in the Operating Unit Performance Summary and must complete the 
Environmental Compliance Template in the FACTS Info system. 
 
Environmental soundness is an important criterion for all Agency programs. As part of 
meeting the pre-obligation requirements described in ADS 201, the potential 
environmental impact of programs or projects must be reviewed. In some cases, the 
environmental review may identify environmental impact mitigation measures that must 
be followed during implementation. If activities implemented to support a DO do not 
adequately address required mitigation measures, the DO is likely to be out of 
compliance with USG environmental regulations. If a USAID DO is not in compliance 
with regulations, the USAID Mission/Office must document this in the Performance Plan 
and Report and identify steps needed to ensure compliance. Problems or delays in 
ensuring compliance must be considered when making an overall judgment as to 
whether a DO is meeting targets. 
 
 
 
 
 

http://www.gpo.gov/fdsys/pkg/CFR-2011-title22-vol1/xml/CFR-2011-title22-vol1-part216.xml
http://www.usaid.gov/ads/policy/200/201
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203.3.15  Reporting Requirements for Projects Not Managed by Country-Based 
USDH Staff 

  Effective Date: 11/02/2012 

 
USAID-funded programs or projects that are not managed by country-based USDH 
USAID staff are reported through the Performance Reports of Regional Platforms or 
USAID Washington and are subject to the procedures in 203.3.14.  
 
203.3.16  Additional Reporting Requirements 

Effective Date: 11/02/2012 

 
There may be additional reporting requirements for some USAID Missions and 
Washington Operating Units.  Any new requirements will be properly vetted before 
dissemination.  Such requirements will be communicated through formal channels.  
 
203.3.17  Development Experience Clearinghouse 

Effective Date: 11/02/2012 

 
USAID Missions/Offices must share key USAID-managed DO documents, where 
available, with the Development Experience Clearinghouse (DEC), an Agency-wide 
service for the submission, storage, and sharing of documentation. USAID documents 
should be sent in electronic form to http://dec.usaid.gov, then click on Submit Reports.  
E-mail: docsubmit@usaid.gov. 
 
To support the broader Agency learning process, the following documents, if applicable, 
should be submitted:  
 

1) Evaluation reports, DO assessments, and studies; 
 

2) Contractor/grantee technical reports, publications, and final reports; 
 
3) USAID-funded conference/workshop proceedings and reports; and 

 
4) USAID Mission/Offices Close Out (“graduation”) reports. 

 
203.4   MANDATORY REFERENCES 
 
203.4.1  External Mandatory References 
  Effective Date: 01/17/2012 
 

The external mandatory references are listed below.  Due to the interrelated nature of 
ADS chapters 200-203, please also consult the list of references in ADS 200 and 201. 
 
a. 5 Code of Federal Regulations, Part 1320, “Controlling Paperwork Burdens 

on the Public” 
 
b. 22 Code of Federal Regulations, Part 216, “Environmental Procedures” 

http://dec.usaid.gov/
mailto:docsubmit@usaid.gov
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/200/201
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?tpl=/ecfrbrowse/Title05/5cfr1320_main_02.tpl
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?tpl=/ecfrbrowse/Title05/5cfr1320_main_02.tpl
http://www.gpo.gov/fdsys/pkg/CFR-2011-title22-vol1/xml/CFR-2011-title22-vol1-part216.xml
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c. 22 Code of Federal Regulations, Part 226.51, “Monitoring and Reporting 

Program Performance” 
 
d. The Government Performance and Results Act (GPRA) of 1993 (P.L. 103-62) 
 
e. The GPRA Modernization Act of 2010 (P.L. 111- 352) 
 
f. Section 7060(a) and (f), “Programs to Promote Gender Equality,” of the 

Foreign Operations Appropriations Act of 2012 (P.L. 112-74)  
 
203.4.2  Internal Mandatory References 
  Effective Date: 01/17/2012 
 

The internal mandatory references are listed below.  Due to the interrelated nature of 
ADS chapters 200-203, please also consult the list of references in ADS 200 and 201. 
 
a. ADS 200mag, Non-Presence Programming Procedures 
 
b. ADS 200maw, Guidance on the New Monitoring and Evaluation Reporting 

System Requirements for HIV/AIDS 
 
c. Contract Information Bulletin (CIB) 99-17, Organizational Conflict of Interest 
 
d. USAID Evaluation Policy 
 
203.5  ADDITIONAL HELP    
  Effective Date: 01/17/2012 

 
The additional help documents are listed below.  Due to the interrelated nature of ADS 
chapters 200-203, please also consult the list of references in ADS 200 and 201. 
 
a. Development Experience Clearinghouse (DEC) 
 
b. Evaluation SOW Checklist 
 
c. Evaluation SOWs: Good Practice Examples 
 
d. EvalWeb 

 
e. Expanded Response Guide to Core Indicators for Monitoring and Reporting 

on HIV/AIDS Programs 
 
f. Handbook of Democracy and Governance Program Indicators 

 
g. Handbook of Indicators for HIV/AIDS/STI Programs 

 

http://www.gpo.gov/fdsys/pkg/CFR-2011-title22-vol1/xml/CFR-2011-title22-vol1-part226.xml
http://www.gpo.gov/fdsys/pkg/CFR-2011-title22-vol1/xml/CFR-2011-title22-vol1-part226.xml
http://www.epa.gov/superfund/action/process/spim10/pdfs/appg.pdf
http://www.gpo.gov/fdsys/pkg/PLAW-111publ352/pdf/PLAW-111publ352.pdf
http://www.govtrack.us/congress/billtext.xpd?bill=s112-1601
http://www.govtrack.us/congress/billtext.xpd?bill=s112-1601
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/200/201
http://www.usaid.gov/ads/policy/200/200mag
http://www.usaid.gov/ads/policy/200/200maw
http://www.usaid.gov/ads/policy/200/200maw
http://www.usaid.gov/procurement_bus_opp/procurement/cib/pdf/cib9917.pdf
http://www.usaid.gov/evaluation/USAIDEvaluationPolicy.pdf
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/200/201
http://dec.usaid.gov/
http://www.usaid.gov/policy/evalweb/evaluation_resources.html
http://www.usaid.gov/policy/evalweb/documents/EvaluationSOW-GoodPracticeExamples.pdf
http://www.usaid.gov/policy/evalweb/evaluation_resources.html
http://www.usaid.gov/ads/policy/200/200sbk
http://www.usaid.gov/ads/policy/200/200sbk
http://pdf.usaid.gov/pdf_docs/PNACK416.pdf
http://www.usaid.gov/our_work/democracy_and_governance/publications/pdfs/pnacc390.pdf
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h. How-To Note Preparing Evaluation Reports 
 

i. ProgramNet 
 

j. TIPS Number 01, Conducting a Participatory Evaluation 
 
k. TIPS Number 02, Conducting Key Informant Interviews 
 
l. TIPS Number 04, Using Direct Observation Techniques 
 
m. TIPS Number 05, Using Rapid Appraisal Methods 
 
n. TIPS Number 10, Conducting Focus Group Interviews 
 
o. TIPS Number 14, Monitoring the Policy Reform Process 
 
p. TIPS Number 15, Measuring Institutional Capacity 
 
q. TIPS Number 15 Annexes, Measuring Institutional Capacity 
 
r. TIPS Number 16, Conducting Mixed-Method Evaluations 
 
s. UNAIDS National AIDS Programmes: A Guide to Monitoring and Evaluation 
 
t. UNAIDS/UNGASS: Monitoring Country Progress 
 
203.6  DEFINITIONS 
  Effective Date: 01/17/2012 

 
Due to the interrelated nature of ADS chapters 200-203, please also consult the 
comprehensive list of definitions contained in ADS 200.6. See the ADS Glossary for all 
ADS terms and definitions.  
 
 
 
203_110212 
 

http://kdid.org/kdid-lab/library/data-quality-assessment-checklist
http://programnet.usaid.gov/evaluation
http://pdf.usaid.gov/pdf_docs/PNABS539.pdf
http://pdf.usaid.gov/pdf_docs/PNABS541.pdf
http://pdf.usaid.gov/pdf_docs/PNABY208.pdf
http://www.usaid.gov/policy/evalweb/documents/TIPS-UsingRapidAppraisalMethods.pdf
http://pdf.usaid.gov/pdf_docs/PNABY233.pdf
http://pdf.usaid.gov/pdf_docs/PNACA949.pdf
http://pdf.usaid.gov/pdf_docs/PNACG612.pdf
http://pdf.usaid.gov/pdf_docs/PNACG624.pdf
http://www.usaid.gov/policy/evalweb/documents/TIPS-ConductingMixedMethodEvaluations.pdf
http://www.unaids.org/en/policyandpractice/monitoringandevaluation/default.asp
http://www.unaids.org/en/KnowledgeCentre/HIVData/CountryProgress/Default.asp
http://www.usaid.gov/ads/policy/200/200
http://www.usaid.gov/ads/policy/glossary
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